

Project Charter

Purpose: define the problem, boundaries and decisions I wanted to explore before considering a larger implementation.

Author: Jalpa Parmar

Version 1.0 | 23 September 2026

Independent portfolio prototype. Synthetic scenario; no employer or customer data.

Background and problem

Support requests can contain useful clues, but engineering still needs a clear summary, impact, validation ideas and an owner. Rewriting context and following up across queues creates coordination work. I used a fictional support scenario to examine that handoff.

Objective

Make the handoff visible and reviewable: prepare a recommendation, let a person correct it, then create engineering work only after approval. The prototype is intended to support a discussion about workflow and delivery decisions.

My role

Technical Project Manager / Product & Solution Design. I structured the problem, modeled stakeholder needs, defined the MVP, considered architecture and risks, and prepared a validation approach. Stakeholder roles are modeled; no user interviews or production adoption are claimed.

Scope decisions

Included in this prototype	Deliberately excluded
Support queue; structured summary, category and priority suggestions	Real customer data, external integrations and production AI models
Validation ideas, routing recommendation and human approval	Authentication / RBAC and persistent production storage
Engineering work, synchronized status, digest and feedback counts	Automated customer messages, release decisions and SLA prediction

I kept the first version small so the workflow could be tested before connecting external systems. The demo runs in a browser and resets on refresh.

Modeled stakeholders

Role	Need to validate
Support	Clear ownership, understandable progress and a way to request missing information.
Engineering	Useful context, explicit priority and a confirmed owner.
QA	Validation scenarios that can be reproduced with synthetic data.
Product	Visibility into recurring issues without treating sample counts as market evidence.
Technical Project Manager	Ownership, blockers, priorities and handoff visibility.
Engineering Leadership	High-impact issues and workload context for human decisions.

Assumptions and dependencies

I assumed that one reviewed engineering item per request would be sufficient for this exercise. Actual ownership rules, escalation policies and field mappings would need agreement with users. Deterministic rules let me examine interactions; they do not establish model quality.

Proposed success measures

I would measure time to first review and engineering owner, reassignment, handoff completeness, priority and routing overrides, summary edits, returned requests and blocked-work age. I would establish a baseline and agree targets with users. No improvement percentages are claimed.

Decision before any expansion

Validate the handoff with support and engineering users using representative synthetic requests. Review their corrections and missing context. Before a production pilot, resolve security, access, retention, integration and model-evaluation requirements. The current portfolio scope ends with this prototype and its five artifacts.