

Delivery360 | Project Health Report

Jalpa Parmar | Technical Project Manager

Executive status

Review required. In this synthetic iteration, 34 of 40 planned items are complete (85% Say/Do). Regression is 84% complete, three critical defects remain open and an integration handoff blocks two items. This report provides inputs for a human release discussion.

Area	Sample status	PM assessment
Scope	34 / 40 complete	Clarify six remaining items and changes
Quality	3 critical; 12 open defects	Review severity, fixes and retest evidence
Dependency	Integration handoff pending	Escalate owner and target
Approval	Pending	Convene release group after evidence review

Milestones and delivery

Milestone	Sample position	Next check
Iteration close	34 / 40 planned	Confirm scope moved vs blocked
Regression exit	84% complete	Confirm remaining coverage and QA capacity
Release review	Review required	Reassess after defect and dependency updates

Predictability and flow

Say/Do is $34 \div 40 = 85\%$. It is one signal, not a team score. Sample throughput is 34 completed items, average cycle time 5.2 days, WIP 9, and flow efficiency 38% (active time $\div$ elapsed time). I would examine waiting and handoffs with the team.

Quality and release evidence

Measure	Synthetic value	Why I check it
Open / critical defects	12 / 3	Severity and fix verification matter to release
Regression	84% complete	Remaining coverage and retest capacity
Escaped defects	1 sample issue	Review detection gap without assuming a trend

Risks and dependencies

Item	Impact	Action
Critical defects	Release approval remains uncertain	Review fixes, owners and retests
Integration handoff	Two work items blocked	Escalate owner and confirmation date
QA capacity	Regression may slip	Confirm remaining coverage and staffing

Release readiness

Factor	Assessment
Scope	Green
Regression	Amber
Critical defects	Red
Dependencies	Amber
Operational readiness	Green
Stakeholder approval	Pending

Recommended PM actions

1. Review each critical issue with engineering and QA.
2. Confirm integration owner and handoff date.
3. Validate remaining regression and contingency coverage.

4. Reassess readiness with stakeholders; document the human decision.

Leadership summary draft

Regression is progressing, but three critical issues and one integration dependency require attention before release approval. The committed scope is 85% complete, with two blocked items affecting the current milestone.

AI can help draft this paragraph. I would check the source figures, status and wording before sharing it. The summary does not decide whether to release.

Interpretation and limits

This is one synthetic snapshot. A single iteration does not establish a trend or prove an outcome. I would compare multiple periods, investigate scope changes and validate each metric definition with the team. The sample does not represent a former employer project.

Decision record prompt

Question	Owner / evidence to record
What changed since this snapshot?	PM and work item owners
Are critical defects resolved and retested?	Engineering and QA
Is the dependency confirmed?	Integration owner
Who approves or defers release?	Named release stakeholders